COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/04/2006

ESTIMATE SUMMARY 05:33:22
CONTID: C14683R ESTIMATE NO: 0003 FINL SPEC YR:2002
PCN: 14683R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.0 DAYS TIME ALLOW: 40 WORK DAYS
FT. MORGAN P.O.E. PERCENT TIME: 82.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: CC R400-156
Ft. Morgan P.O.E. Repair
NAME OF ROAD: 076
PROJECT COUNTIES: MORGAN
CONTRACTOR:
CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 01/04/2006 DATE TIME STARTED 09/17/2005
1260 ROCK CREEK CIRCLE DATE LET 08/18/2005 DATE WORK BEGAN
DATE AWARDED 08/22/2005 DATE TIME STOPPED 11/15/2005
DATE CONTRACT EXECUTED 09/12/2005 DATE ACCEPTED 11/15/2005
LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 09/17/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 262,620.00 PARTICIPATING $ 5,000.00 $ 0.00
AWARD PROJECT AMT:  $ 262,263.20 NON-PARTICIPATING 257,620.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 262,620.00 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 262,620.00 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 3,369.30
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 262,620.00 3,369.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 262,620.00 3,369.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,369.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14683R-BID ESTIMATE RUN 01/04/2006
PROJECT: CC R400-156 ESTIMATE NO: 0003 05:33:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00210 *REMOVAL OF CONCRETE PAVEMENT 958.000 958.000
SY 0.000 0.00
17.50000 958.000 16,765.00
0010 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,223.000 1,223.000
cy 0.000 0.00
11.50000 1,223.000 14,064.50
0015 203-01500 BLADING 42.500 42.500
HOUR 0.000 0.00
90.00000 42.500 3,825.00
0020 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,050.00000 1.000 1,050.00
0025 208-00070 *STABILIZED CONSTRUCTION ENTRANCE DELETED BY #105 0.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0030 211-00100 DRILLING HOLE 36 INCH DIA. 15.000 15.000
LF 0.000 0.00
35.00000 15.000 525.00
0035 304-01005 *AGGREGATE BASE COURSE (CLASS 1) 895.000 895.000
cY 0.000 0.00
29.20000 895.000 26,134.00
0040 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 194.000 194.000
(4 0.000 0.00
46.70000 194.000 9,059.80
0045 412-01300 *CONCRETE PAVEMENT (13 INCH) 906.000 906.000
SY 0.000 0.00
79.00000 906.000 71,574.00
0050 412-14000 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 3,426.000 3,426.000
LF 0.000 0.00
3.75000 3,426.000 12,847.50
0055 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 1,547.000 1,547.000
SY 0.000 0.00

2.10000 1,547.000 3,248.70
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PCN: 14683R-BID ESTIMATE RUN 01/04/2006
PROJECT: CC R400-156 ESTIMATE NO: 0003 05:33:22

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0058 518-00010 ROADWAY COMPRESSION JOINT SEALER MCR 1 LINE 4 SCO4 480.000 480.000
LF 0.000 0.00
7.80000 480.000 3,744.00
0060 601-03000 CONCRETE CLASS D 4.200 4.200
cY 0.000 0.00
430.00000 4.200 1,806.00
0065 601-40100 CONCRETE ANCHOR 42.000 42.000
EACH 0.000 0.00
17.50000 42.000 735.00
0070 602-00020 REINFORCING STEEL (EPOXY COATED) 17,291.000 17,291.000
1B 0.000 0.00
1.50000 17,291.000 25,936.50
0075 605-82100 *PIPE EDGE DRAIN 295.000 295.000
LF 0.000 0.00
30.00000 295.000 8,850.00
0078 607-11525 FENCE (PLASTIC) MCR 1 LINE 3 SCO3 500.000 500.000
LF 0.000 0.00
2.50000 500.000 1,250.00
0080 608-00006 CONCRETE SIDEWALK (6 INCH) 84.000 84.000
sy 0.000 0.00
45.00000 84.000 3,780.00
0085 613-00150 *1-1/2 INCH ELECTRICAL CONDUIT DELETED BY #105 0.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0090 613-00200 *2 INCH ELECTRICAL CONDUIT DELETED BY #105 0.000 0.000
LF 0.000 0.00
12.70000 0.000 0.00
0095 613-10000 *WIRING DELETED BY #105 0.000 0.000
LS 0.000 0.00
7,000.00000 0.000 0.00
0100 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
8,800.00000 1.000 8,800.00
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PCN: 14683R-BID ESTIMATE RUN 01/04/2006
PROJECT: CC R400-156 ESTIMATE NO: 0003 05:33:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
38,000.00000 1.000 38,000.00
0110 630-00007 *TRAFFIC CONTROL INSPECTION 51.000 51.000
DAY 0.000 0.00
80.00000 51.000 4,080.00
0115 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 6.000
EACH 0.000 0.00
135.00000 6.000 810.00
0120 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000 4.000
EACH 0.000 0.00
100.00000 4.000 400.00
0121 630-80360 DRUM CHANNELIZING DEVICE MCR 1 LINE 1 4.000 4.000
EACH 0.000 0.00
65.00000 4.000 260.00
0122 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) MCR 1 1.000 1.000
LINE 2
EACH 0.000 0.00
75.00000 1.000 75.00
0125 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY #105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70380 F/A EROSION CONTROL DELETED BY #105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 257,620.00 $ 0.00$ 257,620.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0140 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00

4,500.00000 1.000 4,500.00
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PCN: 14683R-BID ESTIMATE RUN 01/04/2006
PROJECT: CC R400-156 ESTIMATE NO: 0003 05:33:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0145 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0150 700-70220 F/A PHONE SERVICE LONG DISTANCE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 5,000.00 $ 0.00$ 5,000.00

PROJECT TOTAL CURRENT AMT § 262,620.00 $ 0.00$ 262,620.00



